

Phone: (03213) 272275

# BEJOY NARAYAN MAHAVIDYALAYA

[ GOVT. SPONSORED ]

P.O. – ITACHUNA, ( HOOGHLY ), PIN- 712147

Telephone Office- KHANYAN ( E. R. )

[NAAC ACCREDITED (2<sup>nd</sup> Cycle)]

E-mail ID: [bnmv2012@yahoo.in](mailto:bnmv2012@yahoo.in)

Website: [WWW.bnmahavidyalaya.org](http://WWW.bnmahavidyalaya.org)




Ref. No. ...36/1/AD(22-23)


Date ...12.06.2022

To  
The Eastern Construction,  
12, Bhattacharjee Para,  
Barrackpore,  
700120 W.B

Sub: WORK ORDER FOR SOLAR POWER PLANT

We are hereby Issuing work order for procurement, design & installation of "Off-grid Solar Power Plant" of capacity 2.3 KVA as pilot project implementation at Bejoy Narayan Mahavidyalaya, Itachuna, Hooghly .



  
Principal

Principal  
Bejoy Narayan Mahavidyalaya  
P.O.- Itachuna, Dist.- Hooghly.

Received  
on 12.06.2022.

  
12/06.

WORK COMPLETION CERTIFICATE

1. Name of Contractor/Consultant Address :	The Eastern construction, 12, Bhattacharjee Para, Barrackpore, 700120, WB
2. Name of The Work:	Project Implementation of 2.3 KVA SOLAR OFF GRID POWER PLANT WITH BEST QUALITY IMPLEMENTATION
3. Work Order Ref. Number:	36/1/AD (22-23)
4. Date of Work Order :	13.06.2022
5. Value of Work:	Rs . 2,97,000.00 (Two lakhs Ninety Seven thousand only)
6. Date of Completion	22.06.2022
7. Performance	Completed successfully and Satisfactorily

**3 Civil Works:-----**

- 3.1 Foundation for Module Mounting Structures
- 3.2 Civil Work Material & Local Labour

**4. Mechanical Works:-----**

- 4.1 Module Mounting Structure

**5. Electrical Works:-----**

- 5.1 Entire Electrical System Setup
- 5.3 Module Interconnection
- 5.4 Controller
- 5.5 Cable Routing
- 5.6 Earthing
- 5.7 Lighting Arrestor
- 5.8 Earthing

**6. Commissioning:-----**

**COST:-----**

Cost for above work: Rs.2,97,000.00 (Two lakhs Ninety Seven thousand only) including GST and other taxes as applicable.

Project Duration: 15 (Fifteen) days from the date of project work order placed

Payment: In installments

# EASTERN CONSTRUCTION

CONTRACTOR & CIVIL ENGINEER

HEAD OFFICE  
12, BHATTACHARJEE PARA  
(Near Lal Kuthi)  
BARRACKPORE 700120 W B  
Phone : 2593-2827

Ref

Date

## TAX INVOICE

No:PR-0302-22

Date:23.08.2022

To: Bejoy Narayan Mahavidyalaya Itachuna, Khanyan, Hooghly, West Bengal, India	From: EASTERN CONSTRUCTION GSTIN: 19ADRP8885F1ZS	GSTIN:19ADRP8885F1ZS	Order No:
---	--	----------------------	-----------

No	Description of Item	Unit	Qty	Amount (Rs)
1.	Extra Electrical works ( with cabling) for two (2)days for the existing Off-grid Solar Power Plant of capacity 2.3 KVA as Pilot Project Implementation.	Job	01 Job	7,000.00
TOTAL (including GST @ 12% as per government norms) Rs.840 .00				7,840.00

In Words: Seven thousand eight hundred forty only inclusive taxes.

Work done  
Semanti Basu

06.09.22

An amount of Rs. 7840/-  
(Rs. Seven Thousand Eight Hundred  
and Forty only) maybe paid.

06/9/22

EASTERN CONSTRUCTION

Convenor  
Green Audit Committee  
Bojoy Narayan Mahavidyalaya  
P.O. -Itachuna, Dist. - Hooghly.  
(Acknowledgement)

Date:

### TERMS & CONDITIONS:

Payment : at the earliest after completion of work

( Signature)

Date:





# BEJOY NARAYAN MAHAVIDYALAYA

(GOVT. SPONSORED)

Naac Accredited (2<sup>nd</sup> Cycle)

Itachuna, Hooghly-712 147, West Bengal, India

Phone: +91-3213-272275, Fax: +91-3213-272237, E-mail:

bnmv2012@yahoo.in

www.bnmv.ac.in


Ref. No.:

Date: 10/08/2022

To  
The Eastern construction,  
12, Bhattacharjee Para,  
Barrackpore,  
700120, WB

## Sub: Work Order

We are hereby issuing work order for making necessary installation and electrical connection to illuminate the nature club room 'CANOPY' by solar power newly installed in our premises.

  
10/8/22

Principal  
Bejoy Narayan Mahavidyalaya  
P.O. - Itachuna, Dt. - Hooghly.

# EASTERN CONSTRUCTION

CONTRACTOR & CIVIL ENGINEER

HEAD OFFICE .  
12, BHATTACHARJEE PARA  
(Near Lal Kuthi)  
BARRACKPORE 700120 W B  
Phone : 2593-2827

Ref

Date 29.06.2022

## TAX INVOICE

GSTIN:19ADRP8885F1ZS

No:PR-0202-22

~~XXXXXXXXXX~~

To: Bejoy Narayan Mahavidyalaya Itachuna ,Khanyan, Hooghly, West Bengal, India	From: EASTERN CONSTRUCTION GSTIN: 19ADRP8885F1ZS	Order No:
---	--	-----------

Item No.	Description of Items	Unit	Qty	Amount (Rs)
1.	Procurement, Design and Installation of off-grid Solar Power Plant of capacity 2.3 KVA as Pilot Project Implementation.	Job	01 Job	2,97,000.00
TOTAL (including GST @ 12% as per government norms)				2,97,000.00

In Words: Two lakh Ninety Seven thousand only inclusive taxes.

Advance amount = Rs. 1,50,000/- on 09/07/2022  
Rest amount = Rs. 1,47,000/- (Rs. One Lakh  
Forty Seven Thousand only) made *Rs. 1,47,000/-*

**EASTERN CONSTRUCTION**

*Pr. S.*  
*06/9/22* (Incharge- Project and Administration)

( Signature)

Date:

Acknowledgement)

ERMS & CONDITIONS:

Payment : As per College payment terms

*by murt on - 6/9/22*



ail

Goutam Bit <goutambit68@gmail.com>

Issue the work order for the first phase of "installation of solar cell" at our college as early as possible.

Semanti basu <sbasu1002000@yahoo.co.in>  
Reply-To: semanti basu <sbasu1002000@yahoo.co.in>  
From: Goutam Bit <goutambit68@gmail.com>, Biswanath60banerjee <biswanath60banerjee@gmail.com>, Malay Ghosh <drmalayghoshbnmv@gmail.com>, Pinak Dutta <pimidu@yahoo.com>

Sat, Jun 11, 2022 at 7:41 PM

To  
The Principal  
BNMV, Itachuna, Hooghly

Respected Sir

Just before the completion of the Project of installation of the solar panel (first phase work) at our college, the whole installed system was badly crushed by the devastating Cyclone "Amphan" on 16th May 2020. Now we want to initiate this work again since it is a green initiative for our environment. For this purpose, we had a meeting with Mr. Raja Basu of Eastern Construction regarding the initiation of the installation of the solar power plant on 20.04.2022. He informed us that he wants to replace the 4 uninstalled old solar panels & he will give new solar panels from Sova (the company of solar panels). Also, he wants to increase the total solar panel capacity from 1.4 KVA to 2.3 KVA (1st phase). He wants to complete the work within 20 days from the date of the work order issued. The total cost for this complete work is Rs. 2.97,000/- including govt. taxes. He has given written details of this work through the e-mail on 27.05.2022. It has been attached with this mail.

Please Issue the work order for the first phase work of the "installation of solar cell" at our college as early as possible.

Thanking you

With regards,

Members of Solar Plant Committee  
Bejoy Narayan Mahavidyalaya, Itachuna, Hooghly


Dr. Goutam Bit (Principal)  
Mr. Biswanath Banerjee  
Dr. Malay Ghosh  
Dr. Pinak Dutta  
Dr. Semanti Basu

 Project Scope Solar Power Plant (Green Initiatives) (1).pdf  
270K

Goutam Bit <goutambit68@gmail.com>  
From: Asit Chatterjee <asit58chatterjee@gmail.com>

Sat, Jun 11, 2022 at 9:11 PM

[Quoted text hidden]

 Project Scope Solar Power Plant (Green Initiatives) (1).pdf  
270K



# BEJOY NARAYAN MAHAVIDYALAYA

(GOVT. SPONSORED)

Naac Accredited (2<sup>nd</sup> Cycle)

Itachuna, Hooghly-712 147, West Bengal, India

Phone: +91-3213-272275, Fax: +91-3213-272237, E-mail:

bnmv2012@yahoo.in

www.bnmv.ac.in

Ref. No.: 36/1/AD (22-23)

Date: 13.06.2022


To  
The Eastern construction,  
12, Bhattacharjee Para,  
Barrackpore,  
700120, WB

## Sub: Work Order for Solar Power Plant

We are here by issuing work order for procurement, design and installation of "Off Grid Solar power Plant at BejoyNarayan Mahavidyalaya, Itachuna, Hooghly as per following specifications, scope of work and cost of Rs.2,97,000.00 (Two lakhs Ninety Seven thousand only)

ITEM NO:	Details
1.	Pilot Project Implementation of 2.3 KVA SOLAR OFF GRID POWER PLANT WITH BEST QUALITY IMPLEMENTATION



  
13/06/22  
Principal  
Bejoy Narayan Mahavidyalaya  
P.O. - Itachuna, Dt. - Hooghly.